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July 15, 2010 Geolnsight Project 2491-001

Alex Sherrin

On-Scene Coordinator

Office of Site Remediation and Restoration
U.S. Environmental Protection Agency

5 Post Office Square, Suite 100

Boston, MA 02109-3912

RE:  Sixty-fifth Progress Report
Administrative Order on Consent for Removal Action
Wells G&H Superfund Site
Olympia Nominee Trust Property
60 Olympia Avenue
Woburn, Massachusetts
CERCLA Docket # 01-2004-0059

Dear Mr. Sherrin:

Geolnsight, Inc. (Geolnsight) prepared this progress report to describe activities to be completed
at 60 Olympia Avenue in Woburn, Massachusetts (the Site). This report was prepared in
accordance with the June 21, 2004 United States Environmental Protection Agency (USEPA)
Administrative Order on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the
“Order”). The report was prepared by Geolnsight at the request of Olympia Nominee Trust,
current owner of the 60 Olympia Avenue property.

Permanganate Monitoring

Recent permanganate injection events (which included the injection of approximately 13,000
gallons of permanganate solution) were completed in June 2010. During the current report
period, monitoring wells located east of the treatment cell and outside the southwest corner of the
treatment cell were monitored for the presence of permanganate (i.e., purple color) on

June 24, 2010. Monitoring wells were visually monitored for color using a peristaltic pump and
clear tubing. Permanganate was observed in monitoring well MW-215S and piezometer
MW-605 east of the treatment and in monitoring wells MW-13 and MW-213S outside the
southwest comer of he treament cel O A I A 0 Y 0
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Please contact us at 978-679-1600 if you have questions regarding the content of this progress
report.

Sincerely,
GEOINSIGHT, INC.

Renee S. Strondak Chnstene A. Bmger
Staff Geolo gwt Senior Hydrogeologist

M]Chael Webstex
Senior Associate

cc: Chub Whitten, Olympia Nominee Trust
David P. Rosenblatt, Esq., Burns & Levinson LLP

Attachments:

Work Plan Implemenation Schedule (following this page)
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION SCHEDULE

Permits
Submit permit application to Massachusetts Completed October 2004
Water Resources Authority (MWRA) to drive
sheet pile and continue construction activities.
MWRA Approval October 26, 2004
Site Preparation
Bridge Enhancements for Sheet Pile Crane Completed November 2004
Brush Clearing
Sheet Pile Installation Completed January 2005
Injection Well and Trench Installation
Trenching Horizontal Wells (5 days) Completed January 2005
Drilling Vertical Injection Wells (10 days)
Monitoring Well Installation Completed February 2005
Additional Injection Wells

E-5, F-6, F-7 Completed August 2005

K-Series Completed May 2007
Installation of Liquid Permanganate
Delivery System
Staging Area for Permanganate Storage Completed May 2005
Delivery of Permanganate (70 drums total) May 11, 2005 and June 10, 2005
Delivery of Permanganate (70 drums total) October 7, 2005 and October 28, 2005
Delivery of Permanganate (21 drums total) December 2, 2005
Delivery of Permanganate (4 drums total) September 5, 2007
Delivery of Permanganate (8 drums total) May 19, 2008
Delivery of Permanganate (5 drums total) October 13, 2008
Delivery of Permanganate (4 drums total) November 10, 2008
Delivery of Permanganate (4 drums total) December §, 2008
Delivery of Permanganate (4 drums total) April 20, 2009
Delivery of Permanganate (4 drums total) May 18, 2009
Delivery of Permanganate (4 drums total) November 16, 2009
Delivery of Permanganate (3 drums total) June 7, 2010
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION

SCHEDULE

Up to 20 Injection Events - Dependent on
Site Monitoring

1* Injection: September 1, 2005 (Trenches)
2™ Injection: September 15, 2005(Trenches)
3™ Injection: September 29, 2005 (Wells)
4 Injection: October 13, 2005 (Trenches)
5™ Injection: November 3, 2005 (Wells)
6" Injection: November 10, 2005 (Trenches)
70 Injection: November 22, 2005 (Wells)
8™ Injection: December 16, 2005
(Wells/Trenches)

Focused Injection Events

9™ Injection: September 6, 2007 (Wells)

10" Injection: May 20 to 22, 2008
(Direct-push/Wells/Trenches)

11" Injection: October 14 to 17, 2008
(East Side, Direct-push/Trenches)

12" Injection: November 10 to 14, 2008
(Direct-push/Trenches)

13™ Injection: December 8 to 11, 2008
(Direct-push/Trenches)

14" Injection: April 20 to 23, 2009
(East Side, Direct-push/Trenches)

15™ Injection: May 18 to 22, 2009
(Direct-push/Trenches/Wells)

16" Injection: November 17 to 20, 2009
(Direct-push/Trenches/Wells)

17" Injection: June 7 to 11, 2010
(Direct-push/Trenches/Wells)
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE

WOBURN, MASSACHUSETTS
TASK DESCRIPTION SCHEDULE
Ground Water Monitoring
2005 Baseline Comprehensive Sampling Event April 13 and 14, 2005
Focused Sampling Events September 13, 2005
January 11, 2006
February 9, 2006
March 10, 2006
2006 Comprehensive Sampling Event April 24, 25, and 26, 2006
Focused Sampling Events July 19, 2006
August 31, 2006
September 28, 2006
October 30, 2006
December 14, 2006
March 28, 2007
2007 Comprehensive Sampling Event April 24, 25, 26, 2007
Focused Sampling Event November 5, 2007
2008 Comprehensive Sampling Event April 22, 23, and 24, 2008
Focused Sampling Events August 6, 2008
November 13, 2008
December 11, 2008
March 9, 2009
2009 Comprehensive Sampling Event April 7 and 9, 2009
Focused Sampling Events May 7, 2009
November 3, 2009
2010 Focused Sampling Event February 15, 2010
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION SCHEDULE

Additional Assessment Activities included in
November 28, 2006 Scope of Work

Subsurface Investigation Activities May 14 to 18, 2007

Focused Ground Water Sampling Event June 18, 2007

Additional Assessment Activities included in
March 14, 2008 Scope of Work

Subsurface Investigation Activities June 9to 11, 2008

Additional Assessment Activities

Subsurface Investigation Activities May 5, 2009

Subsurface Investigation Activities June 11, 2010
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